
JOB 16441-2R w DAILY REPORT w D.O.. 2001-02-039 

BAYONNE BARREL & DRUM: REPORT # 123 123 

O.S.C. 
R.M. 

JOE COSENTINO / CHARLIE FITZSIMMONS 
M.R.ELLIS 

DATE: 03/14/95 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Sunny TEMPERATURE: 50 to 70 

WORK PERFORMED TODAY BY OHM: 
* Continued the loading of poly liners at the south end of site, 445 liners and 18 poly drums are 
put into the trailer, one empty trailer remains and that will be moved to building # 1 for final loading 
of the steel drums. 
* A total of 95 empty steel drums are loaded into the last trailer, the cost for these drums is $ 7.00 
each, they are expected to be removed tomorrow. 
* Continued the segregation of drummed waste by stream, this is done inside the building # 1. 
* Completed the deconning of the trackhoe excavator, demobilization of this machine is yet to be 
determined. 

SUBCONTRACTOR SERVICES PERFORMED: 
* Loizeaux Builders Supply, deliver plywood and boards to fulfill the closure of windows on the 
lower level of building # 3. 

EXCEPTIONS / UNUSUAL CONDITIONS: 

CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM O.S.C.: 

DOCUMENTS SUBMITTED: 

COMMENTS: 
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